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Executive Summary

The Polar-orbiting Operational Environmental Satellite (POES) program is managed by the National
Environmental Satellite, Data and Information Service (NESDIS), organizationaly part of the
Nationa Oceanic and Atmospheric Administration (NOAA), within the Department of Commerce
(DOC). Meteorological data has been collected by POES satellites for more than thirty yearsand is
provided to the national and international meteorological community free of charge or at cost.

In November 1998, NOAA signed an agreement with the European Organi zation for the Exploitation
of Meteorological Satellites (EUMETSAT) for cooperation in supporting the Initial Joint Polar
System (1JPS). Thisagreement representsthe culmination of discuss onsbetweenthetwo partiesover
the past decade to consider aternatives for sharing costs of collecting meteorological data from
space. The 1JPS comprises two series of independent, but fully coordinated, Polar-orbiting satellite
systems. In support of the IJPS, NOAA will provide and operate the POES satellites NOAA-N and
NOAA-N’ in afternoon orbits under control of the POES Ground Segment. EUMETSAT will
develop, provide and operate M eteorol ogical Operational (MetOp) satellitesMetOp-1 and MetOp-2
in mid-morning orbits under control of the EUMETSAT Polar System (EPS) ground segment. The
|JPS Agreement callsfor the joint exchange of al satellite data collected and cross-support between
ground segments during satellite operations. For NOAA, the I1JPS Agreement also provides a
replacement for the NOAA morning satellite.

Based on the 1JPS Agreement, NOAA and EUMETSAT are currently preparing a “Program
Implementation Plan (PIP) for the cooperation between NOAA and EUMETSAT onthelJPS.” To
fully implement the |JPS Agreement, the PIP identifies those ground segment requirement to be met
by NOAA. In FY 1998, NOAA completed a study to define al impacts on the current ground
segment to support 1JPS operations. This study culminated in program cost estimates that were
reflected in the NOAA budget request. Funding for updating NOAA'’s ground segment to support
the 1JPS Agreement is presently scheduled to start in FY 2000.

This plan describes:

1) the roles and responsibilities within NESDIS,

2) milestones and schedules, and

3) planned acquisition activities for acquiring, installing and testing all required upgradesto the
POES Ground Segment to support the IJPS Agreement.
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1. Introduction

TheNational Environmental Satellite, Data, and Information Service (NESDIS), part of the National
Oceanic and Atmospheric Administration (NOAA), isresponsible for establishing and administering
funding for civil operational environmental satellite systems. As part of its planning to transition to
a fully integrated international satellite system, NOAA has entered into an agreement with the
European Organization for the Exploitation of Meteorological Satellites (EUMETSAT) for
participationinthelnitia Joint Polar System (1JPS) (hereinafter referred to asthe1JPS Agreement”)
[Reference 1]. Inthe | JPS Agreement, NOAA and EUMETSAT agreeto operatetheir Polar-orbiting
satellitesin amanner beneficial to both parties and the world’' s meteorological community. The 1JPS
Agreement also commitsNOAA to processing and distributingthe EUMETSAT satelliteinformation
as the NOAA morning operationa satellite.

This plan, NOAA’s Ground Segment Project Plan for participation in the 1JPS, is prepared by
NESDIS in support of these responsibilities.

1.1 Background

As part of the basic architecture for collecting satellite data in support of NOAA’s current national
and international commitments for providing global environmental data, NESDIS operates and
maintains the Polar-orbiting Operational Environmental Satellite (POES) system. NESDIS manages
and operates the POES system through its operational ground segment while acquiring replacement
satellites, launch vehicles and launch services through interagency agreements with the Nationa
Aeronautics and Space Administration (NASA). The POES Ground Segment provides for the
reception of environmental datafrom satellite instruments, processes and displays satellite health and
safety information, generates schedules and commands for control of satellite subsystems, processes
information from satellite instruments, generates environmental products, and distributes selected
products to users.

Since 1978, the POES system has operated with a two satellite constellation in circular, near-polar,
sun-synchronous orbits. The current system is operating with NOAA-14, an advanced TIROS-N
(ATN) fourth-generation satellite launched on December 30, 1994, in the primary afternoon (13:30)
orbit with an ascending equatorial crossing-time. NOAA-15, an ATN fifth-generation satellite
launched on May 13, 1998, is operating in the morning (07:30) orbit with a descending equatorial
crossing-time. The remaining fifth-generation satellites that are currently being acquired by NOAA
for the POES system are designated as NOAA-L, -M, -N, and -N’. These satellites incorporate new
and upgraded environmental instrumentsand reliability designimprovementsto extend their on-orbit
mission lifeto three years. NOAA-N and -N’ continue to use the same spacecraft baseline, upgraded
with spacecraft solid state recorders and environmental instruments.

To extend the availability of the fifth-generation POES satellites, NOAA has entered into the IJPS
Agreement with EUMETSAT to jointly share operationa satellite responsibilities and the
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environmental data collected by the system. The IJPS comprises two independent, but fully
coordinated, Polar-orbiting satel lite systems. Each independent system consistsof two satellitesflown
consecutively under the control of its respective ground segment. In support of the |JPS Agreement,
NOAA-N and -N’ will be flown consecutively in aPolar orbit with an afternoon equatoria crossing
time. EUMETSAT, working together with the European Space Agency (ESA), will develop a
Meteorological Operational (MetOp) series of satellites to be flown in a Polar orbit with a
mid-morning equatorial crossing time. The MetOp satellites constitute the space segment of the
EUMETSAT Polar System (EPS).

1.2 Purpose
The purpose of this project plan is to document approved POES Ground Segment Devel opment
Phase activities, asdefined in Section 4.1.2 of thisplan, to provide guidancefor their implementation,

and to identify resource levels for updating the ground segment in support of NOAA' s participation
in the IJPS with EUMETSAT.

1.3 Scope

The scope of this project plan addresses POES Ground Segment requirements for budget year
FY 2000 and planning years FY 2001 through FY 2004.

1.4 Milestones

Scheduled activities and resource phasing reflected in this plan are based on the current launch
schedules for MetOp-1 and MetOp-2, and NOAA-N and -N’ as shown in Table 1.

Satellite Planned Launch Comments
MetOp-1 2" Quarter 2003 Commissioning period
nominaly 6 months
NOAA-N 4™ Quarter 2003 Commissioning period
nominaly 3 months
MetOp-2 1% Quarter 2008 Commissioning period
nominaly 6 months
NOAA-N’ 1% Quarter 2008 Commissioning period

nominaly 3 months

Table 1 Launch Schedule



1.5 Document Organization

Thisdocument is organized into six major sections and two appendices. Section 1 introducesthe | IPS
and therole of NOAA’s POES System. Section 2 containsabrief description of the | JPS mission and
NOAA'’s responsibilities for supporting system operations. In response to 1JPS requirements,
Section 3 describes planned acquisition tasks for updating the POES Ground Segment. Section 4
describes the management structure for planning and scheduling acquisition tasks, preparing
ddliverable documentation, and defining and controlling resources required to meet NOAA’s
commitments to the 1JPS Agreement. Section 5 describes the planned level of test and evaluation
activities required to establish the POES Ground Segment baseline for its operation with the EPS.
Section 6 addresses risks associated with implementing planned tasks.

Appendices to this document provide additional information on ground segment requirements and
project schedules.

1.6 Reference Documents

1. Agreement between the United States National Oceanic and Atmospheric Administration and
the European Organization for the Exploitation of Meteorol ogical Satelliteson an Initial Joint
Polar-orbiting Operational Satellite System, initialed in July 1998.

2. Barbieri, Louis P. and Callicott, William, The NOAA/POES 2003 System Definition Sudy,
The Boeing Company, April 30, 1998, Final Draft.

3. B.A. Banks and F.C. Holt, NESDIS Guide to Satellite Products and Services
Implementation,1994, NOAA Technical Memorandum NESDIS 38.

4. Configuration Management Plan, July 1 1998, NOAA NESDIS Information Processing
Division, Central Satellite Data Processing Center, Computer Science Corporation, Laurel,
MD

5. Memorandum of Agreement BetweentheNational Aeronauticsand Space Administrationand
National Oceanic and Atmospheric Administration of the Department of Commerce for
Cooperation in the Polar-orbiting Operational Environmenta Satellite Program, April 1998.

6. NAO 208-3, Nationa Oceanic and Atmospheric Administration, 4 October 1994, Mgor
Systems Acquisitions, Washington DC: U.S. Department of Commerce.

7. Program Implementation Plan (PI P) for the Co-operation Between NOAA and EUMETSAT
on the 1JPS Program, (Draft), July 1998.

8. POES Program Plan, TBD.



1.7 Document M aintenance

This project plan will be updated annually in support of the NOAA budget process.



2. 1JPS Mission

In response to the 1JPS Agreement, the “ Program Implementation Plan (PIP) for the Co-Operation
Between NOAA and EUMETSAT on the IJPS Program” identifies specific mission support
requirementsfor both the POES and EPS systems[References 1 and 7]. This section provides abrief
description of the IJPS mission, operations concept and NOAA’ s responsibilities in supporting the

IJPS.

2.1 Mission

The general mission objective of the IIPSisto
collect and exchange between NOAA and
EUMETSAT and disseminate to users global
environmental data to support operationa
meteorological and environmental forecasting
and global climate monitoring. Primary mission
objectives are the collection and dissemination
of global sounding and imagery data. This will
be accomplished by the IJPS satelites,
NOAA-N and -N’ and MetOp-1 and MetOp-2,
carrying a common set of environmental
instruments as shown in Figure 1. In addition,
NOAA-N and-N’ will carry aSolar Backscatter
Ultra-Violet Spectral Radiometer/2 (SBUV)
instrument in the afternoon orbit. MetOp-1 and
MetOp-2 will carry the following additiona
instruments in the mid-morning orbit:

. Infrared Atmospheric Sounding
Interferometer (IASI)

. Advanced Scatterometer
(ASCAT)

Common Environmental | nstrument Set

. Advanced Very High Resolution

Radiometer/3 (AVHRR)

. High Resolution Infrared Radiation
Sounder/4 (HIRS)

. Advanced Microwave Sounding
Unit/Al and A2 (AMSU)

. Microwave Humidity Sounder
(MHS)

. ARGOS/Data Collection System/2
(DCS/2)

. Search and Rescue Satellite
(SARSAT) Aided Tracking System

. Space Environment Monitor (SEM)

Figure 1 Common Environmental I nstrument
Set

. Global Navigation Satellite System Receiver and Atmospheric Sounding (GRAYS)
. Globa Ozone Monitoring Experiment (GOME)

Environmental data collected by 1JPS satellites will be both stored on-board satellites for
downloading to their ground segment and broadcast in real-time for reception by local receiving
stations, during a satellite overpass. The global environmental data collected and stored on-board
|JPS satellites, will be provided to meteorological services at the raw data level within 2 hours and
15 minutes of their instant of observation [Reference 7, para 1.5.3].



2.2 Operations Concept

In support of 1JPS operations, the POES and EPS satellites, including the instrumentsthey carry, will
be operated and controlled by NOAA and EUMETSAT through their respective ground segments.
| JPS operations are to be conducted continuously 24 hour per day, seven days per week in support
of on-orbit satellites. This requires that adequate capability exist to adapt to anomalous satellite
performance and to provide backup capability for ground segment elements in case of failures or
downtime for maintenance or repair. Global and housekeeping data received by the POES and EPS
ground segments during operationswith their respective satelliteswill be archived and made available
to NOAA and EUMETSAT as required to implement the 1JPS mission.

In addition to operating and controlling their own satellites, POES and EPS ground segments will
provide blind orbit cross-support for commanding access and housekeeping telemetry acquisition
to/from operational satellitesnot inview of their respective ground segments. At theatitudefor Polar
satellites the orbital period is nominally 102 minutes, permitting just over 14 complete earth orbits
per day. Of these orbits, not all satellite orbital passeswill be within thefield of view of its dedicated
ground stations. While each satellite provides direct broadcast of real-time environmental data as it
passes in view of ground stations world wide, it also stores mission data to be downloaded as
scheduled by its dedicated ground station when in its field of view. For current POES blind orbit
operations, satellite housekeeping telemetry data is collected from the Lannion Centre de
Meteorologie Spatiale in France. In the |IJPS era, NOAA and EUMETSAT will provide blind orbit
support to each other for both satellite commanding and tel emetry operations. When providing blind
orbit cross-support, the ground segment will be operated in acommuni cationsthroughput (bent-pipe)
mode. Also provided during blind orbit operationswill bethe collection, storage, and timely exchange
of global data between NOAA and EUMETSAT.

The POES Ground Segment will continue to receive, process and distribute direct broadcast satellite
information from both the POES and the EPS satellites (the operational MetOp satellite functioning
as the morning NOAA satellite).

A single-point communicationsinterface for each system will be established by acommunicationslink
between the POES and EPS satellite systems. This link will be defined and implemented by NOAA
and EUMETSAT to meet |JPS mission operations requirements.

2.3 NOAA Responsibilities

In support of the |JPS, NOAA’ sprimary responsibility isto provide on-orbit satellite operationswith
NOAA-N and then NOAA-N’ in the 2004 through the 2011 time period. NOAA will continue to
support its satelliteswith the current baseline POES Ground Segment. Planned upgradesin satellites
will bereflected in launch-to-launch modifications/upgrades and implemented in accordance with the
memorandum of agreement between NASA and NOAA [Reference 5]. Information on satellite and
ground segment changes will be shared with EUMETSAT through the procedures established in
Section 7.5 of the PIP covering the Coordination Baseline for the 1JPS.



In addition, NOAA will support on-orbit satellite operations for MetOp-1 and then MetOp-2 with
the POES Ground Segment. NOAA will also share all satellite data collected by its ground segment
from POES and MetOp satellites. All requirements as defined in Section 2.6 of the PIP, listing
NOAA'’ s ground segment requirements, are summarized in aLevel 1 Requirements Matrix included
in Appendix A of this plan. The allocation of PIP requirements to ground segment elementsis also
identified in the matrix. All changes proposed and implemented in the POES Ground Segment will
be reviewed and coordinated with EUMETSAT in accordance with the configuration management
procedures established in Section 7.6 of PIP.

In recognition of NOAA'’s responsibilities in support of the IJPS, the remainder of this plan will
discuss planned upgrades to the POES Ground Segment and NOAA's approach for planning and
implementing upgrades in support of 1JPS operations.



3. Ground Segment Tasks

This section provides a description of approved tasks to upgrade the POES Ground Segment to
support |JPS operations.

3.1 POES Ground Segment Elements

The baseline POES Ground Segment for supporting fifth-generation POES ATN satellites consists
of Command and Data Acquisition (CDA) stations located at the Fairbanks, Alaska, and Wallops,
Virginia, and at the Satellite Operations Control Center (SOCC) and Central Environmental Satellite
Computer Center (CEM SCS) located in Suitland, Maryland. The Fairbanksand Wallops CDAs serve
as operationa backup facilities to the SOCC for satellite command and control functions. Archive
functions are located at the CDAs, SOCC, CEMSCS, Satellite Active Archive (SAA) located at the
CEMSCS, and at the National Climatic Data Center (NCDC) at Suitland, Maryland, and Asheville,
North Carolina. Communications services are provided to link POES operational sites with each
other, and with its community of national and international users.

3.2 Ground Segment Requirements

At the request of the NESDIS POES Program Manager, NASA completed a study on the baseline
POES Ground Segment for the 2003 time period [Reference 2]. This study identified potential
changes to the ground segment that were considered necessary to support the MetOp satellites and
to exchange global satellite data with the EPS as described in Section 2 of this plan. These changes
were required to support the following significant characteristics of the MetOp satellites:
1. X-band Global datalink transmitting at 70 Mbps. (NOAA-N and -N’ transmit at 2.66
Mbps)
2. Data handling system based on CCSDS formats. (NOAA-N and -N’ use Goddard
Satellite Tracking and Data Network, GSTDN, formats)
3. Quadrature Phase Shift Keying (QPSK) for data transmissions. (NOAA-N and -N’
use Binary Phase Shift Keying) (BPSK)
4, Additiona environmental instruments which include the IASI, ASCAT, GRAS and
GOME.
5. Full 1 Km AVHRR data per orbit. (NOAA-N and -N’ 11 minutes Local Area
Coverage, LAC, per orbit)

Proposed acquisition projects are grouped by the site location/ground segment element where they
will beimplemented. Proposed upgradesand modificationswill be added to the ground segment while
maintaining operational support for NOAA-N and -N’. NOAA'’s organizational responsibilities for
implementing acquisition projectsis discussed in Section 4 of this plan.



3.3 FCDA Station- MetOp X-band Capability

NOAA iscurrently upgrading both the Fairbanks CDA (FCDA) and Wallops CDA (WCDA) stations
with theinstallation of 13 meter antennas. These antennas are capable of operating at S-band, L-band
and X-band frequencies. However, only the S-band and L-band frequencies will be implemented for
operations with NOAA-N and -N’. NESDIS is aso upgrading the VHF receive antennas at FCDA
and WCDA stations.

An acquisition task will be initiated to upgrade the antenna(s) at Fairbanks to activate its/their
inherent X-band capability. This will involve installing the necessary elements (receivers, diversity
combiners, demodulation, bit synchronizers, cables, etc) to complete the receive path in the antenna
system. This task will be scheduled to alow unit testing of the antennas to be completed and the
X-band capability to be available to support launch readiness activities starting six months before the
launch of MetOp-1.

An acquisition task is aso being considered to provide a suitcase test unit for use in validating the
NOAA satellite interface with the EPS ground segment during development and pre-launch test
activities. This task will be scheduled to alow development and unit testing of the EPS antenna to
be completed and the antennato be avail able to support launch readiness activities starting six months
before the launch of MetOp-1.

3.4 CDA & SOCC - MetOp Data Acquisition and Transfer

The MetOp Data Acquisition and Transfer task will implement satellite operations at the FCDA and
WCDA stations and at the SOCC. All satellite operations are scheduled and executed under the
control of the Polar Acquisition and Control System (PACYS) at the SOCC, or backup systemslocated
at the CDAs. An acquisition task will be initiated to conduct development efforts to size, select,
acquire, install and test all upgrades to the CDAs and SOCC.

The CDA’swill be upgraded to support the new data formats and rates from the MetOp satellites.
At the FCDA gtation, this will include implementing the X-band RF path between the antenna and
data handling system; a data buffering capability to accommodate the differences in data rates
between the MetOp satellites and the data handling systems inherent in the POES CDAs, aCCSDS
transmission transfer and error tracking and control capability; arolling storage (archive) to provide
seven (7) days of the satellite data acquired at the station, and upgrades to the data switching and
intrarSite communications to implement the automated configuration and data flow required to
implement 1 JPS operations under control of the PACS at the SOCC. At the present time, the WCDA
station will only be updated to receive the MetOp real time HRPT data stream and direct it to
CEMSCSinsupport of the Coast Watch mission. Similar modifications, asimplemented at the FCDA
station, could beinstalled at the WCDA station should additional support requirements be approved.

This acquisition task will also implement a NOAA communications interface with inter and
intra-systems communications. The inter-system interface will be collocated at the SOCC, and at its



backup locations as determined in a NOAA communications study, and will implement the NOAA
interface for al global and housekeeping information exchanges between NOAA and EUMETSAT
to obtain thefull benefits of the |JPS mission. Upgradesto the intra-system communications required
to support the IJPS mission will also be included as part of this task. This task will provide for the
design, procurement and implementation of the NOAA communicationsinterfacesto alow the SOCC
to schedule and control the exchange of satellite data from the CDAs to SOCC, CEMSCS and
EUMETSAT and from EUMETSAT to SOCC and CEMSCS. Thistask will be scheduled to allow
unit testing of the NOAA communicationsinterfaced to be complete and available to support launch
readiness activities starting six months before the launch of MetOp-1.

The acquisition task will also implement upgrades to PACS and SOMS capabilities to support the
new planned operations for the MetOp satellites. Thistask will provide for the design, procurement
and implementation of PACS and SOMS software upgrades to allow the SOCC to schedule and
control the exchange of satellite data from the CDAs through the NOAA communications interface
to EUMETSAT and CEMSCS and from EUMETSAT to the SOCC and CEMSCS. The upgrades
for the SOCC will be implemented at the CDAs to alow them to function as the backup to the
SOCC. This task will be scheduled to allow unit testing of the PACS and SOMS upgrades to be
completed and available to support launch readiness activities starting six months before the launch
of MetOp-1.

3.5 CEM SCS/SAA - Data Processing, Distribution and Storage

Acquisition tasks will be planned and implemented to update the Polar Data Processing System
(PDPS) and the SAA, both located within CEM SCS, to ingest, process and store the data streams
received from both the EPS Ground Segment and forwarded to NOAA (all MetOp and NOAA blind
orbits) and from NOAA CDAs (NOAA orbits). The CEMSCS PDPS consists of the Front-End
Processor (FEP), whichincludesthedataingest and Pre-Product processor (PPP) for Level 1 product
generation, and numerous Product Processing Systems (PPS) for generation of Level 2+ products.
(Notedefinitionsof Level 1 and 2 productsisincluded in the Glossary). The CEM SCS SAA consists
of hardware and software to support providing POES satellite data sets near-line for direct user
access through the internet. The SAA system copies the NOAA Level-1b data sets to a robot tape
system which can be be accessed through the internet to browse and acquire satellite data.

3.5.1 Upgrades to the Front End Processor, Pre-Product Processor, Product Processing
Systems and Satellite Active Archive Systems

An acquisition task will be initiated to size and procure anew Front End Processor (FEP) to support
functions of data ingest of the MetOp and POES satellite data streams as they are forwarded to
CEMSCS from the EPS Ground Segment via the NOAA communications interface and from the
CDA sations, presently via the SOCC. The MetOp satellite data stream will be in 256 second
duration granules, processed through the communicationslinksin afirst in/first out order, “ pipeline’
fashion. POES satellite data, acquired by the EPS Ground Segment, will be forwarded to the
CEMSCSin aformat without processing of the dataother than that rel ated to the Ground-to-Ground
transmission. The FEP will be selected to alow for pipeline (granule) processing of the data stream
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and to take advantage of existing commercial designs with an operating system and available
application programs that are compatible with the evolving architecture of CEMSCS. Porting of
existing dataingest and Level 1 processing software to the FEP will be an overall development goal.
The FEP development will be scheduled to be completed by December 2002 to support ingesting the
MetOp and POES satellite data streams (from the EPS GS) and producing Level 1a data setswhich
contain al of the MetOp and NOAA instrument datain support of production of Level 1b and Level
1c data sets by the Pre-Product Processor (PPP).

An acquisition and software development task will beinitiated to procure and devel op a Pre-Product
Processor (PPP) to access the pipeline Level 1a data sets from the FEP and pipeline process these
datato Level 1b or Level 1c data sets. Porting of existing pre-processing software for the AVHRR,
HIRS, and AMSU instruments to the new PPP, where applicable, will be an overall development
goal. Thistask will include generation of both aMetOp full resolution (1km) AVHRR dataset along
with areduced resolution (4km) AVHRR dataset compatible with NOAA-N and N AVHRR GAC
data sets. In addition, incorporation of EPS Ground Segment software for pre-processing of the
MetOp additional instruments (IASI, ASCAT, GOME, and GRAS) to Level 1b or Level 1c, where
applicable, will also be an overall development goal. This latter work will be implemented on aa
priority basis as requirements dictate and at the level supported in the NESDIS budget. The PPP
development task will be scheduled to be completed by December 2002 to support accessing the
Level 1a data sets from the FEP and producing Level 1b data sets for further processing by the
product generation systems.

A software devel opment task will beinitiated to upgrade the numerous Product Processing Systems
(PPS) to processthe MetOp Level 1b or Level 1c data sets and produce the baseline suit of morning
products, as well as providing for the processing of the NOAA-N and N’ data. With pipeline
processing of the Level 1data sets, changes in the data interface of each product processing system
will berequiredto allow for Level 1 access. Additionally, for those product systems requiring further
pipeline processing to meet operational timeliness requirements, their existing software will haveto
be altered to derive products from the MetOp mid-morning satellite. Thistask will include modifying
the existing Ozone Operational Processing System to process the GOME data to derive products.
Thistask will be scheduled to be completed and ready to support launch readiness activities starting
six months before launch of the MetOp-1 satellite.

Anacquisition task will beinitiated to upgrade the capabilities of the CEM SCS and SAA to storeand
archive the large volumes of data associated with MetOp satellite. This will require updating the
current tape storage systemsat CEM SCS and rel ated support systemsto managethe archive products
ingranular incrementsand the metadatainformati on that describesthe dataholdingsaccordingly. This
task will be scheduled to allow unit testing of the upgradesto the CEM SCS and SAA prior to launch
of the MetOp-1 satellite.

3.5.2 Maodifications to Product Processing Systems for Additional Mid-M orning Products

A software development task will be implemented to modify those PPS which, due to the mid-
morning orbit of the MetOp satellite, can now provide a second set of operational products(i.e.
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Imagery, Aerosols, Vegetation Index). These additional products will allow for extended temporal
coverage, detection of diurnal variations and/or provide a viable back-up to the afternoon satellite
suite of products. An acquisition task will also beinitiated for the PPS to size and procure additional
processing capability (workstations) required in CEMSCS for support of this additional product
generation. This task will be scheduled to allow for unit testing of the PPS modifications prior to
launch of the MetOp-1 satellite.

3.5.3 Maodifications to Product Processing Systems for Application of Full Orbital
AVHRR 1 Km Data

A software development task will beinitiated to modify those PPS which can improve their product
suites due to the accessto global high-resolution AVHRR datafrom the MetOp satellite. The MetOp
satellite will acquire and store the full AVHRR instrument dataa 1 km resolution for each complete
orbit. Thisisunlike the POES satelliteswhere AVHRR datais stored in 1) limited 1 km Local Area
Coverage (LAC) datasetsfor short periodsof timeand 2) orbital 4 km Global AreaCoverage (GAC)
data sets. An acquisition task will aso be initiated for the PPS to size and procure additional
processing capability (workstations) required in CEMSCS for support of this enhanced product
generation. This task will be scheduled to allow for unit testing of the PPS modifications prior to
launch of the MetOp-1 satellite.

3.5.4 Development of New Product Processing Systems for Additional MetOp Instruments

A software development task will be initiated to develop new Product Processing Systems, as
required, for theadditional instrumentsonboard the M etOp satellites: the|ASI, ASCAT, GOME, and
GRAS. Thiswork will be implemented on a priority basis as requirements dictate and at the level
supported in the NESDIS budget. Incorporation of EPS Ground Segment software, for product
processing of theseinstrumentswhere applicable, will be an overall development goal. Anacquisition
task will aso beinitiated to size and procure additiona processing capability (workstations) required
in CEM SCSfor support of thisadditional product generation. The procurement of these processing
capabilities will be scheduled to support the early integration by OSDPD of EPS-provided software
where applicable and/or the development work by ORA for generation of an operational product
processing system. Thistask will be scheduled to alow for unit testing of new PPSs prior to launch
of the MetOp-1 satellite.

3.6 Communications
3.6.1 NOAA Communications Sizing Study

An acquisition task has been initiated to study, simulate and size the required communications
services necessary to retrieve satellite datato support NOAA’smission. The output of this study will
characterize the required services in terms of transmission budgets, error correction protocols,
performance, utilization rates, availability, cost. The study results will be used NOAA to specify and
contract for servicesto retrieve and transfer satellite information received by the EPS and the FCDA
station.
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3.6.2 Inter-System Communications

Anacquisitiontask will beinitiated to provide the communi cations services necessary to support blind
orbit operations with NOAA-N and -N’ and to retrieve environmental data collected by MetOp-1
and then MetOp-2 satellites to support NOAA'’s needs for mid-morning satellite data as defined in
the NOAA Communications Sizing Study. It will include communicationsfor wide band data, narrow
band cross support and coordination functions. This service is required 6 months prior to launch of
the first MetOp satellite.

3.6.3 Intra-System Communications

An acquisition task will be initiated to provide the communications services upgrades between the
ground segment site locations to support the higher flow data rates necessary to exchange MetOp-1
and then MetOp-2 satellite dataas defined in the NOAA Communications Sizing Study. Thisservice
will upgrade the data exchange rate between the CDA stations and the NOAA communications
interface at the SOCC, and between the single point communications interface at the SOCC and the
CEMSCS. Thisserviceisrequired 6 months prior to launch of the first MetOp satellite.

3.7 Off-Line Archive

NCDC will implement an upgrade program to store, archive, and retrieve the large volumes of data
associated with the MetOp satellite. This will require updating the current tape storage systems at
NCDC and related support systems to manage the archive products in granular increments and the
metadata information that describes the data holdings accordingly. This task will be scheduled to
allow unit testing of the upgrades to NCDC prior to launch of the MetOp-1 satellite.
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4. Project Management

NESDISisresponsiblefor the management of operational satellite systemsassignedto NOAA, within
the Department of Commerce. The key NESDI S organizational elements responsible for supporting
satellite operations are as shown in Figure 2. NOAA'’s participation in the 1JPS is being planned,
programmed and implemented within the structure of the POES program. Management of the POES
program is assigned to the POES Program Manager, organizationally part of the NESDIS Office of
Systems Development (OSD).

This section presentsthe plan for the overall management of upgradesto the POES Ground Segment
to support the | JIPS Agreement. It describesthe management structurefor planning and implementing
project tasks, lists planned project reviews;, provides a project schedule; lists deliverable
documentation, and identifies the funds required to meet NOAA’s commitments to the 1JPS
Agreement.

National
Environmental
Satellite, Data, and
Information Setvice

Line Staff

Office of Office of Satellite Office of Rescarch National Data
Satellite Data Processing and Applications Centers
Operations and Distribution
Office of Systems NPOESS Integrated
Development Program Office

Figure 2 NESDI S Organization Chart

4.1 POES Program M anagement

The POES Program Manager is responsible for implementing the total program throughout its life
cycle, including research and development, definition of program requirements, operations and
operational support, including facilities, and delivery of user products. The program manager
establishes program requirements, milestones and schedules, and assembles, justifies, and presents
program and budget information for implementing approved Polar programs. Management of the
POES program within NESDI Sis described in more depth in the POES Program Plan [Reference §].
The POES Program Manager's responsibilities for acquisition programs are based on the
organizational responsibilities defined in “NOA 208-3 - Mgor Systems Acquisition,” [Reference 6].
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The POES Program Manager has a staff of three technical staff members supporting program
management activities. They are the MetOp Coordinator, Polar Product Manager, and a POES
Systems Engineer as shown in Figure 3.

Office of
Systems
Development
Systems Systems
Acquisition |- — — {POES Programl_t |GOES Program | Acquisition
Office Manager Manager Office

MetOp Coordmator

( Products Manager

( Systems Engineer

Ground
Systems
Division

Figure 3 Office of Systems Development

In support of planning and implementing NOAA’ sresponsibilitiesfor the | JPS Agreement, the POES
staff have been assigned the following responsibilities:

MetOp Coordinator

Preparation and coordination of the PIP

Preparation and coordination of the Joint Operations Rules and Procedures
(JORP) Document

Preparation and coordination of Interface Requirements Documents (IRDs)
Preparation and implementation of the Ground Segment Project Plan

Leads MetOp Ground Systems Working Group

Preparation of NOAA’s budget input for upgrading the POES Ground Segment
Coordination of configuration changes between NOAA and EUMETSAT.

Polar Products Manager

Plans for continuity of Polar Products

Plans and coordinates the evolutionary development of new products

Preparation of NOAA’ s budget input for product processing in the 2003 time period
Product verification and validation
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POES Systems Engineer

Coordinates on satellite to ground IRDs
Coordinates on ground segment upgrades
Monitors that system requirements are being satisfied

4.1.1 MetOp Ground Systems Working Group

As part of the POES program, a MetOp Ground Systems Working Group has be formed with
personnel representing all appropriate NESDIS and NOAA organizationa elements. The charter for
the working group isto identify, prioritize, and provide program information necessary to define the
ground segment support from NOAA and EUMETSAT to implement the 1JPS Agreement. The
MetOp Coordinator is the chairperson of the working group.

The roles and responsibilities of NESDI'S organizational elements and their support to the working
group are described in the following paragraphs.

Ground Systems Division

Resident source of expertise in ground systems design

Generates plans to support new satellite systems, ground segment upgrades, and the
introduction of new services and products

Evaluates new technologies for satisfying current and future ground segment
requirements

L eads ground segment acquisition activities

Leads verification and validation activities.

Radio Frequency Manager

Coordinates radio frequency requirements for all programs within DOC

Reviews and coordinates frequencies planned for use on the POES and MetOp
satellites

Reviews and coordinates the sharing of meteorological frequencies with other
agencies.

Office of Satellite Operations

Operates POES satellites on a 24 hour per day, seven day per week basis
Develops and maintains operations concepts

Leads activities for preparation of JORP

Monitors acquisition projects for integration into ground segment elements operated
by Office of Satellite Operations (OSO)

Supports and participates in verification and validation activities.
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Office of Satellite Data Processing and Distribution

Processes POES satellite observations on a near rea-time, 24 hour per day, seven
day per week basis, into awide variety of products and services
Performsinstrument calibration, satellite navigation and data earth location functions
for al raw POES satellite orbital data streams
Generates geophysical products from calibrated and earth located radiance
measurements
Performs quality control and monitoring of all operational systems and products
Distributes operationa products to domestic and international users
Provides for real time access to operational instrument data sets and products
Coordinates with ORA for implementation of upgraded agorithms for generation of
improved products
Coordinates with ORA and OSD for implementation of new product systems
Coordinates activities to insure system readiness ro new launches
Provides input to the OSD/Polar Products Manager in planning, developing and
budgeting for new systems
For MetOp, lead responsibility for acquisition and development of the Front-End
Processor for ingesting and pre-processing the MetOp data stream
For MetOp, lead responsibility for Reviews, and coordinates on acquisition
requirements for updating the PDPS and the processing environments for polar
generated data sets and products as defined in the NESDIS Guide to Satellite
Products and Services Implementation [Reference 3].

Leads the acquisition activities to upgrade the PDPS to support the continued
generation of Polar Level 1 data sets from the common instruments on the MetOp
morning satellite

For MetOp, interfaces with EPS Satellite Applications Facility (SAF) for Level 1
processing code if required.

Office of Research and Applications

responsible for scientific quality assurance of operational polar instrument data sets
and products

Responsible for research and development activities resulting in improved and new
mathematical algorithms for operationa products

Assists OSD and OSDPD in developing and/or modifying the operational processing
systems supporting devel oped agorithms for new and/or improved polar products
Provides input to the OSD/Polar Products Manager in planning, budgeting and
developing prototype systemsto incorporate the mathematical algorithms associated
with processing MetOp mid-morning satellite data as the NOAA morning satellite
For MetOp, coordinates with OSDPD on the development of Level 1 processing of
the MetOp data stream and |eads the validation activities of all Level 1 data setsfor
the MetOp satellite

For MetOp, leadsthe activitiesfor validation of productsfrom NOAA'’ sinstruments
on the MetOp satellite
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. For MetOp, development of additional products from MetOp satellite data sets for
morning orbits as required by users

. Interfacing, if required, with MetOp SAF products, implementation of EUMETSAT
software at CEM SCS, or new math algorithms for MetOp instruments

Nationa Climatic Data Center

. Updates the archive process by copying data sets from CEMSCS disk storage to
magnetic tape and maintains the Satellite Archive and Retrieval System (SARS)
archive inventory catalog

. Responsible for the permanent off-site archive for the POES system

. Prepares and implements plans for product data formats, access, dissemination and
archiving which includes archival software procedures and end user documentation.

In addition to the support of NESDI S organizational elements, the MetOp Ground SystemsWorking
group aso has representation from the Systems Acquisition Office (SAO), users and contractors
supporting the POES program to assist in reviewing and implementing ground segment activities.

4.1.2 Project Structure

In the life cycle of acquisition programs, the traditional acquisition model include the following
phases:

. Phase O: Concept Exploration

. Phasel: Program Definition and Risk Reduction

. Phase Il: Engineering and Manufacturing Development

. Phase I11: Production, Deployment, and Operational Support.

The planned upgradesto the POES Ground Segment to support NOAA’ sresponsibilitiesas described
in Section 2.3 are Engineering Developmental Phase activities. This phase comprises severa
incremental acquisition activities to provide new capabilities for the overall ground segment. The
planned activities are the product of over a decade of concept definition activities between NOAA
and EUMETSAT and the output of contractor studies where performance and cost issues were
anayzed.

4.1.3 Task Authorization Process

Implementation of the changes to the POES Ground Segment to support MetOp-1 and MetOp-2
satellitesand to exchange global satellite datawith the EPSwill be accomplished over afiveyear time
period. Thiswill require the continued support for multi-year projectsin the NESDIS budget and the
timely implementation of acquisition projects through contractual actions. Therefore, task
authorizationswill beimplemented for projectsontwo levels. They arethe program budget level, and
at the individua department/contract level.
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The budget for implementing the approved POES program is an integral part of the Federal Budget
submitted annually for Government supported programs. In support of this process, the POES
Program Manager prepares and presents program and budget information for Polar programs that
identifies those projects that must be implemented to maintain continuity in satellite coverage from
gpace in support NOAA’s mission. Inputs are provided to this process from all organizational
elementssupporting Polar programs. Inputsto current budgetsfor the | JIPSwere derived from funded
studies by contractors and analyses done by NESDI S engineers, scientists and managersto definethe
technical and cost impacts on the POES Ground Segment.

Through this process, funding levels have been established for implementing projects in support of
the 1 JPS agreement. Starting in Fiscal Y ear (FY') 2000, planning budgets have been established in the
NESDI 'S budget to support the IJPS Agreement as described in Section 4.6 of this plan. The POES
Program Manager will continue to support and defend the Polar budget for each fiscal year. The
program manager will review, alocate, and authorize the use of all budgeted dollars for approved
Polar projects. Because funding levels change during the fiscal year, this process continues
throughout the year.

Based on approved program budgets, organizational elements are authorized to take appropriate
action in implementing their projects as reflected in this plan. The largest group of projects are
assigned to the GSD of OSD for implementation. The responsibility for implementing projectswithin
the GSD is assigned to a Contracting Officer’s Technical Representative (COTR). The COTR,
working with the designated Contracting Officer, is responsible for reviewing and authorizing all
work on assigned contracts.

In a similar manner, projects assigned to OSDPD that result in acquisition contracts will also use
COTRs for authorizing and administering assigned work. Work may be assigned to the Office of
Satellite Dat Processing and Distribution (OSDPD) support contractor, in place at that time, with the
assigned COTR authorizing and administering all assigned tasks. In addition, some projects to be
implemented by OSDPD and ORA will be conducted by government engineers and scientists. For
these projects, the responsible manager will authorize and administer the projectsto be implemented.

The POES Program Manager will be fully informed on the status of acquisition projects through
program reviews and meetings as described in this plan.

4.1.4 Revised Ground Segment | nterface Baseline

Duringthetime periodfor IJPS operations, theinitial ground segment interface baselinefor the POES
Ground Segment with the EPS will be as defined in the programmatic, operational and technical
documents that comprise the Configured Baseline Documentation Set (CBDS) included in the PIP.
The CBDS will represent the coordinated baseline between NOAA and EUMETSAT for the 1JPS.
With the signing of the PIP by both NOAA and EUMETSAT, the CBDSwill be placed under formal
configuration control by both parties. All changes to documents listed in the CBDS will then be
jointly signed by the program managers for both parties.
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To reach the coordinated baselinefor the | IPS era, configuration baselineswill be established through
the configuration management procedures described in the POES Program Plan [Reference 8] and
the joint configuration management procedures defined in the PIP. Following these procedures,
incremental baselines will address the evolutionary changes occurring in the current POES baseline
(e.g.. changes to reflect the planned configurations upgrades to the CDAs to install new
transmit/receive antennas for future satellites, for NOAA-N and -N’ and for the planned upgradesto
the POES Ground Segment) to implement the IJPS.

In support of the POES Program Manager, the MetOp Coordinator will be the point of contact for
implementing the joint configuration management procedures with EUMETSAT. The MetOp
Coordinator will document the receipt of al inquiries and proposed changes to the requirements
contained in the CBDS, including the PIP. The MetOp Coordinator will make all appropriate
distributions within NESDI S, the SAO and NASA; submit formal changesrelated to the |JPS to the
NESDIS Configuration Control Board for evaluation and approval, monitor actions taken as part of
the formal configuration control process, coordinate the signature of all appropriate program
managers, and distribute directive documentation on each change. The MetOp Coordinator will also
be responsible for ensuring that both NOAA and EUMETSAT are provided the latest changes to
“Referenced Documents,” listed in the PIP, as they occur.

4.2 Reviews

Design reviews are an integral and essentia part of the NESDI'S program management and systems
engineering process. Each acquisition will have atailored list of formal technical reviews associated
with its development activities. These reviews will be listed in the acquisition documentation
approved by the POES Program Manager. The POES Program Manager will invite members of
EUMETSAT and ESA to attend program reviews as defined in the PIP to address topics of interest
that may impact the EPS. Similarly, the POES Program Manager, and members of the ground
segment project team will attend EPS reviews to address topics relates to NOAA’s support for
MetOp satellites and the exchange of global and telemetry data between the two satellite systems.

Ground segment acquisition activities will be structured and managed on two levels. They are the
project level and the individual acquisition activity level. The overall MetOp Ground Systems
Working Group will be structured to review and monitor the end-to-end performance of the ground
segment and its interfaces with the EPS ground and satellite segments. At the project level, the
Ground Segment Working Group will conduct formal reviews for assessing the progress of the
assigned tasks and the readiness of the work to be continued. Reviews planned for ground segment
acquisition tasks at the formal project level, are as follows:

. System Functional Review Ground segment functionswill be reviewed and all ocated
to the appropriate ground segment element(s) that are impacted by changes.
. System Requirements Review Ground segment performance requirements will be

reviewed and alocated to the appropriate ground segment element(s) that are
impacted by changes.
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. Test Readiness Review/MetOp Compatibility Review Review(s) assure adequatetest
plans, resources, and schedules exist to conduct planned tests.

. System Readiness Review Establish the readiness of the ground segment to support
planned operations

Individual acquisition activities will be managed using a series of reviews tailored to reflect the
technical content of the work to be performed and the potential application of commercial
off-the-shelf (COTS)/Non-Developmenta Items (NDI) to accomplish the 1JPS mission. These
reviews are planned to be accomplished separately due to the time phasing of the acquisitionsin the
project budget and the time it takes to complete the activity. At the activity level, reviews planned
for ground segment acquisition tasks are as follows:

. Preliminary Design Reviews Assess compliance of proposed design with
requirements
. Critical Design Reviews Confirm the design details and performance to be achieved

The proposed acquisition projects fall into two basic groupings. The first group are those activities
required to upgrade the ground segment to support MetOp satellites and provide the capability to
produce NOAA Day-1 products. OSD, with the active support of OSDPD, hasthelead responsibility
for implementing these activities and conducting associated reviews. The second group provides
current and enhanced environmental products from the data sets available from MetOp satellites.
OSDPD has the lead responsibility for implementing these activities and for conducting associated
reviewsasdescribed inthe NESDI S guide for implementing satellite products and services astail ored
for each acquisition [Reference 3].

4.3 M eetings

Meetings will be held at the program, project and individual contract/task level as required to
disseminate information on planned ground segment upgrades and changes to all parties that will
interface with or support these activities. Meeting agendas will be the responsibility of the
organization/ individual calling the meeting, aswell asthe preparation of minutesto be signed by the
responsible person for al organizational elements in attendance. The POES Program Manager and
his staff will be on the distribution lists for al meeting minutes.

4.3.1 Program Coordination Meetings

Program coordination meetings will be held at least on a semi-annual basis between NOAA and
EUMETSAT to coordinate and exchange information on their respective programsand commitments
to thel JPS Agreement. These meetingswill be arranged to take place alternately between NOAA and
EUMETSAT dites. The POES Program Manager and project team members as required will attend
these meetings to support assigned agendaitems.
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Program level Technica Information Meetings (TIMs) will be conducted quarterly, or sooner if
required, to coordinate technical details, provide status and to resolve problem areas that will assist
design team in completing their tasks. However, the identification of new requirements, or technical
problems that will affect the technical performance, schedule or cost of the IJPS will be brought to
the attention of the respective program managers for resolution.

4.3.2 Project Meetings Coor dination

Information on scheduled project meeting plans will be shared by the POES and EPS teams and
updated regularly. Meeting agenda and proposed participant lists, as required to support agenda
items, will be provided to both parties at |east one week in advance wherever possibleto support final
planning for associated travel.

The MetOp Coordinator will bethe point of contact for establishing regularly scheduled meetings by
the POES team and for publishing and distributing agenda and participants lists for these meetings
to both the POES and EPS points of contact. The MetOp Coordinator will also be the point of
contact for receiving similar schedulesfor the EPS team and distributing theinformation to the POES
team. The MetOp Coordinator will be on the distribution list for meeting minutes from all scheduled
meetings for both parties. As part of the meeting minutes, action items assigned at the scheduled
meetings will be listed.

The MetOp Coordinator will track the action items assigned to the POES team and periodically, at
least monthly, report on the status of the actions being taken. The MetOp Coordinator will receive
and distribute, to the POES team, the EPS status reports of their assigned action items.

TheMetOp Coordinator will beassisted in performing these functionsby the Polar Products Manager
and an SAO point of contact. The Polar Products Manager will collect and provide information on
scheduled meetings within OSDPD on the devel opment of productsto support the | JPS Agreement.
Similarly, the SAO point of contact will collect and provide information on the development of
common instruments, assembly and integration of the spacecraft and instruments, and launch and
early orbital support as defined and managed by NASA. Information from these two sources will be
integrated by the MetOp Coordinator in to an overall program schedule.

4.3.3 Project Meetings

Meetingswill be established at all levelsto assist and facilitate the implementation of approved tasks
for the POES Ground Segment. The responsible person establishing each individual meeting will
prepare agenda and proposed attendance lists. Thisinformation will be published to members of the
MetOp Groung Systems Working Group and the MetOp Coordinator. Maximum use will be made
of standard distribution lists, e-mail lists, and web site pages to ensure that proper personnel arein
attendance at meetings.
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4.4 Documentation and Deliver ables

The MetOp Coordinator, with inputs from the SAO, the GSD of OSD, OSDPD and ORA, will
establish and monitor listsof all documentation and deliverablesto be exchanged between NOAA and
EUMETSAT that are associated with the design, development, testing and validation of their
respective ground segments. Thiswill include, but not limited to:

. Space to Ground and Ground to Ground interface engineering

. The development of the scientific data (pre-) processing

Initial lists of program documentation and deliverablesfor NOAA and EUMETSAT areincluded in
the PIP, reflecting the results of implementation planning to date. With the signing of the PIP, the
CBDS will be placed under configuration control as discussed in Section 4.1.4. Similarly, the
Referenced Document List will be maintained current by both parties. The MetOp Coordinator will
initiate monitoring of the status of documentation and deliverablesto be exchanged between NOAA
and EUMETSAT based on these lists.

To support the ground segment operationsfunctionality identified in Section 2 of thisplan, additional
capabilities will be incorporated into the current POES Ground Segment to support satellite
operations with MetOp-1 and MetOp-2. To provide these capabilities, NOAA will implement the
development and acquisition tasks listed in Section 3. As part of the systems engineering activities
required to implement these tasks, the preparation of technical documentation and the delivery of
equipment and services will be included as required to support efforts to establish new ground
segment baselines, establish clear interfaces with the EPS, support verification and validation level
testing, and provide information for the Test Readiness Review and the System Readiness Review.
The general items of documentation to be provided as part of these activities include the following:

Generd Documentation for Acquisitions including COTS/NDI
( Specific items to be selected from Joint Industrial Standard 16)

. Specifications

. Drawings

. Manuals

. Training Materials
. Test Plans

. Test Procedures

. Reports

NESDI S Devel oped Software Algorithms [References 3 and 4]
(Items to be selected from NESDIS Guide to Satellite Products and Services)

. Program Description Document
. Systems Description Document
. Maintenance Manual

. Operational Events Log

. Interface Control Document
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. User’s Manua
. Operations Manua

The MetOp Coordinator will review and coordinate on all development and acquisition tasks prior
to their being formally started to ensure that complete dataitem listsare prepared and included as part
of the planned tasks. Those items that impact the 1JPS Agreement, will be added to the
documentation listsmonitored by the MetOp Coordinator for their planned and actual delivery dates.
The MetOp Coordinator will review the status of planned documentation with the POES Program
Manager during monthly program reviews. The MetOp Coordinator will be assisted in this task by
the Polar Products Manager and the POES Systems Engineer to ensure that the |JPS Agreement is
being supported.

4.5 Project Schedule
Project schedules will be based on the launch schedules for NOAA-N and -N’ and for MetOp-1 and

MetOp-2 as shown in Section 1.4 of this plan. Based on these datesthe overall schedulefor NOAA’s
support for the IJPS is shown in Figure 4.
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1 |Project Milestones

by o

2 IPS Agreemert (Baselined) + 1116
3 Program Implementation Plan (Baselined) * ?.l?
4 Ground Segment System Functional Reviesw » 114
5 | Ground Segment System Requirements Review » 9.!‘3!]
T Ground Segment Test Readiness Review T
7 System Readiness Review: + 430

& [IJPS System

=] EPS
10 | Ground Segment > 141
11| METOP-1 Launch 630
12 METCOP-2 launch w21
|13 | Poes
14 | Ground Segment > 11
15 | NO&AN Launch » 12/30
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17 Inter-System Communications $ 141
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19 Operations
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23 CD& Artenng K-band
[ 24 |  CD& & SOCC Data Acquistion and Transfer
[ 25 |  CEMSCS Data Processing, Distribution snd Storage
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Figure4 NOAA Grodnd Segment Schedule for Support of [JPS
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In support of the POES Program Manager, the MetOp Coordinator will prepare and maintain
working schedulesfor all planned activities by NOAA to upgrade the ground segment in preparation
of supporting MetOp satellite operations. The activitieswill be scheduled for completion to allow the
ground segment to support integration and end-to-end testing starting six months prior to thelaunch
of MetOp-1. Aninitial working schedule for ground segment activitiesis included in Appendix B.

The MetOp Coordinator will prepare quarterly updates to the NOAA project working schedules for
ground segment activities. The SAO will provide similar schedulesfor NASA supported activitiesfor
instruments, spacecrafts, and space segment integration activities. These schedules will be used by
the POES Program Manager for exchanging schedule information between the NOAA and
EUMETSAT program managers.

4.6 Project Cost

The project cost for updating the POES Ground Segment to support the IJPS Agreement is reflected
inthefollowing chart. The cost information was devel oped based on estimates prepared from results
of aNASA conducted study titled “POES 2003 Baseline Ground System,” completed in the Spring
of 1998. In addition, inputs from Government personnel supporting the ground segment were used
to validate the cost estimates and their time-phasing on the program. The cost presented represents
thetotal cost to completein that the proposed changes must be implemented and validated to support
|JPS operations starting 2004. All future costs will be included in the operational (Non-Capital,
Recurring ) portion of NOAA'’s budget for their continued operation.

The proposed upgrades to the POES Ground Segment will be implemented in a series of individual
acquisition projects as described in Section 3. This alows for the time phasing of the work over
allowable budget years, while meeting developmenta and operationa needs.
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5. Test and Evaluation

Test and Evaluation activitiesare an integral part of acquisition programsto provide verification and
validation that the desired performance capability has been provided. Tests will be conducted to
assure that new or modified segment elements are thoroughly tested and characterized prior to their
incorporation into the operational system.

In this manner, planned upgrades to the POES Ground Segment will be tested at the unit/acceptance,
interface and integration level prior to their use in supporting system level testing. Unit/acceptance
tests will be the responsibility of the contractor/agency providing the upgrade. Interface and system
level tests for the ground segment will be planned and implemented by the OSD GSD with the
support of designated support contractors. Launch readiness tests will be planned and implemented
by the agency responsible for the satellite launch readiness activities. For the NOAA-N and -N’
satellites, the NOAA/NASA team will be responsible for planning and implementing al launch
readiness activities. For the EPS MetOp-1 and MetOp-2 satellites, the EUMETSAT/ESA/CNES
team will be responsible for these activities.

5.1 Unit/Acceptance Tests

For the acquisition tasks identified in Section 3 of this plan, OSD GSD will ensure appropriate
requirementsfor performance and testing are established for each acquisition activity. Documentation
to include specifications, test plans, test procedures and test reports will be provided where
appropriate as part of the acquisition task. Unit tests are planned and implemented as part of the
acquisition task to verify performance capabilities at the box/module level of assembly. These tests
are only monitored by the government on asampling/exception bases prior to integration into ahigher
level of assembly. Acceptance tests are conducted at the contractor’s site and/ or designated
government site to verify that the delivered item provides the specified performance. OSD GSD will
be responsible for reviewing and approving test plans and procedures and will lead the NESDI S test
team designated to witness these tests.

5.2 Interface Tests

Interface tests will be planned and implemented to validate items delivered and installed into the
ground segment continue perform as specified at all interfaces within the segment. OSD GSD will
ensure requirements for performance and testing are established and included in the acquisition
process similar to that included for unit testing in Section 5.1 OSD GSD will be responsible for
reviewing and approving test plansand proceduresfor thesetestsand will lead the NESDI Stest team
designated to witness these tests.
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5.3 Integration Tests

Integration testswill be planned and implemented for ground segment elementsto validate that items
delivered and installed perform correctly. Integration tests will be conducted with real source data
from the actual satellite to be supported (e.g. MetOp, POES). OSD GSD will be responsible for
reviewing and approving test plansand proceduresfor thesetestsand will lead the NESDI Stest team
designated to witness these tests. NESDIS OSO operations personnel will support these tests.

5.4 Launch Readiness Tests

Launch readiness tests include those activities that are planned and implemented to characterize and
verify al interfaces between the POES and EPS satellite systems prior to the launch of individual
satellites. These tests can include compatibility tests and end-to-end tests to verify that al required
elementsare ready to support launch and early orbit and satellite operations. Certification and system
simulation activities may also be scheduled to validate the readiness of the operational personnel to
support planned operations.

Planning and conducting launch readiness tests will be the responsibility of the NOAA/NASA or
EUMETSAT/ESA/CNES test teamsto ensure that al preparations for their respective satellitesare
completed satisfactorily. NESDIS OSO operations personnel will support these tests as coordinated
and in accordance with approved schedules. NESDIS OSD GSD will be responsible to review the
tests and coordinate any changes required as the results of these tests.
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6. Risk Management

This section identifies the potentia risks associated with the acquisition and operation of the
NOAA-EUMETSAT IJPS and summarizes the planned risk mitigation activities. The risk in this
program is not unique; every program is subject to uncertainties that could result in a failure to
achieve mission, programmatic, or performance objectives. To achieve program performance
objectives within defined cost and schedule limits using approved acquisition strategies and
maintenance and operational procedures, risk must be managed.

Risk Management consists of identifying what adverse events may occur, thelikelihood of each event
occurring, and theimpact of the event on the program. Given thisdata, the manager can then mitigate
therisk by decreasing the probability of the event occurring; developing aplan to deal with the effects
of the event such that damage to the program is minimized; or accepting the risk as reasonable.

The following list of risk areas have been identified for the initial joint program:

. Mission

. Management
. Acquisition
. Operations

Identified risks have been grouped into these risk areas, and planned risk mitigation plans are
described. As the program progresses through the life cycle, new risks will be identified and
mitigation techniques applied.

6.1 Mission Risk

For the POES Ground Segment as an element of the | JPS, the following mission risk areas have been
identified:

. Continuity of satellite data: The introduction of new hardware and software into the
ground segment to receive, process, transport, and store mission datacould introduce
discontinuitiesin mission data due to late or non-operable ground segment elements,
or changes in mission data delivered to users

. Reliability and availability: With the increase in number of elements in the ground
segment to satisfy mission requirements, system reliability and availability parameters
could be impacted

. Launch environment induced satellite loads: Design of current NOAA'’ sinstruments
to be carried on MetOp satellite could be damaged if launched on Ariane 5 launch
vehicle

. Data denial policy: Implementation of data denial policy prior to the launch of 1JPS

satellites could impact program milestones.
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To mitigate mission risks associated with the POES Ground Segment upgrade activities, this project
plan reflects the action being taken by the POES program manager in establishing clear technical and
programmatic interfaceswith EUMETSAT and ensuring that thefull impact of changeson the POES
system are evaluated. The IJPS Agreement and the PIP [References 1 and 7] document al joint
technical and programmatic requirements between NOAA and EUMETSAT. Although the PIP will
not befinalized until mid-1999, much work has been accomplished between the two partiesto define
clear statements of requirements to be supported by the ground segments. NOAA has completed a
ground system study to analyze technical , schedule and cost impacts on the current POES Ground
System to support the 1JPS [Reference 2]. NOAA will continueto review all allocated requirements
during FY 99 at planned system functional and system requirement reviews in support of preparing
find procurement packages for acquiring upgrades to the POES Ground Segment starting in FY
2000. NOAA will continue to assess system parameters at project and joint reviews to assure that
POES and IJPS requirements are satisfied by all upgrades. Working groups are in place to address
known issues/problems dealing with data denia policy and the satellite loading induced by the Ariane
5 launch vehicle.

Planning for mission data processing from the common instruments and the additional instruments
of opportunity carried on the POES and EPS satellites will be characterized by the exchange of
technical documentation and joint coordination andvisibility into devel opment activities. Missiondata
processing from the common instruments will strive to output similar products as provided by the
NOAA morning satellite operating in the 2003 era. Although the POES and EPS satellites implement
different data handling systems and data formats, retrieval of the mission data will output like data
sets. This approach will provide continuity with the data being processed and archived by NOAA, at
that time. Additionally, mission data processing from the instruments of opportunity by NOAA is
planned to support NOAA user requirementsin the 2003 era. These data setsmay definenew archival
requirements for NOAA.

6.2 Management Risk

For the POES Ground Segment as an element of the I JPS, the following management risk areas have
been identified:

. Approved requirements baseline [Reference 7, para 3.1]: Introduction of new
requirements, or modifications to existing requirements, during or after the
design/development process has commenced could cause delays due to the need to
obtain new budget support and approval, and/or schedule delays in meeting program
milestones

. Joint program responsibilities [Reference 7, para 3.1]: Implementing joint
coordination and visibility requirements for technica interfaces and program
milestones could delay timely programmatic actions

. Project budget [Reference 7, para 3.1]: The multi-year budget for the 1JPS program
could be changed or delayed during each fiscal year budget process

. Schedule [Reference 7, para 3.1]: Meeting mission requirements depends on NOAA
and EUMETSAT jointly meeting schedule milestones
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. Joint collaboration on software development for mission data processing: Thetimely
exchangeof technical documentation, changesin process ng environments, availability
of ancillary data and files, and availability of test data sets al could impact product
processing capabilities to support program milestones

. Joint configuration control [Reference 7, para 3.1]: Timely approval of changes to
interface specifications could impact schedules and delay required performance.

To mitigate the management risks associated with the POES Ground Segment activities, this project
plan reflects the actions being taken by the POES Program Manager in establishing clear technical
and programmeatic interfaces with EUMETSAT and ensuring project and joint responsibilities are
supported. Asdiscussed in Section 6.2 above, efforts are under way to ensure that a sound technical
baseline is established prior to starting acquisition projects funded in the FY 2000 budget. Within
NOAA, the Assistant Administrator for Satellite and I nformation Services established support for the
IJPS program as a high priority project within the agency’s budget request. Should changes in
requirements occur in the future, minor adjustments can be made in the planning years of the
multi-year project budget. However, lead timesfor budget requests, acquisition support, and contract
implementation could impact project milestones for joint support.

At the direction of the POES Program Manager and in support of the PIP, the Ground Segment
Project Plan was prepared to document how the POES program is being managed as an independent
program while supporting I JPS requirements. The plan identifiesresponsibilitiesfor coordinating and
changing requirements, establishing schedules and milestones, and exchanging data for the
development of product processing capabilities. An Implementation Plan will also be prepared to
reflect how all responsibilities are being supported. Preparation and coordination of these plans will
mitigate management risks by ensuring proper coordination, review and verification activities are
being planned and implemented.

6.3 Acquisition Risk

Acquisition risks are linked with the timely upgrades required in ground segment elements to support
allocated IJPS requirements. These activities are associated with the following risks:

. Approved requirements baseline: Preparation of procurement packages could be
impacted if al requirement are not known

. Acquisition Strategy: Changes in requirements and schedules could cause associated
changes in the acquisition strategy

. Multi-year funding: Changes in out-year planned budgets could impact work
milestones and schedules

. Schedule: Changes in acquisition activities scheduled to provide new capabilities
could impact mission support milestones

. Test and Evaluation: Testing of new capabilitiesfor acceptance and during integration

activities with ground segment elements could identify new problems
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. Training: Acquisition on new capabilitiesmay require updatesin training provided for
the operations personnel.

To mitigate the acquisition risks associated with the POES Ground Segment activities, this project
plan reflects the actions being taken by the POES Program Manager in establishing clear technical
and programmeatic interfaces with EUMETSAT and ensuring project and joint responsibilities are
supported. Requirements are being jointly planned and baselines established by NOAA and
EUMETSAT prior to finalizing all procurement packages for acquiring upgrades to the POES
Ground Segment funded in FY 2000. Priorities have been established for the multi-year budget
planned to support the acquisition strategy and planned launch schedul es have been coordinated and
established with EUMETSAT that will ensure continuity of mission data for NOAA. Adequate
training and documentation on changesto the ground segment will be provided as part of the planned
acquisitions.

6.4 Operations Risks

For the POES Ground Segment as an element of the |JPS, operational risk areas have been identified
as the results of incorporating new capabilities into the ground segment and identifying new
operationa procedures to be supported. Generaly, risk is associated with the fact that introducing
change into current POES operations needs to be timely and appropriate in the following areas:

. SOCC and CDA backup operations. Current SOCC and CDA backup operationswill
need to be updated and verified for 1JPS operations

. Integrate EUMETSAT instrument procedures: Changes for the MHS instrument on
the POES satellite will be updated by NASA as part of its launch readiness activities

. Communications:

. Provide EPS cross-support operations. Command and telemetry access during blind

orbit operations will require new administrative coordination, scheduling and
operations procedures

. Make available satellite housekeeping data: New operations procedures will be
prepared to access satellite telemetry data archived at the CDA and delivered to
EUMETSAT

. Make available al global data: New operations procedureswill be prepared to access
satellite global data archived at the CDA and delivered to EUMETSAT

. Assistinsatelliteanomaly or emergency situations: New administrativeand operations
procedures will be prepared to coordinate and implement specia requestsfor ground
segment support

. Joint operationstraining: For new capabilities added to the ground segment, adequate
training is required for operations personnel.

To mitigate operations risks associated with the POES Ground Segment upgrade activities, this
project plan reflects the actions being taken by the POES Program Manager in the early identification
of operations requirements, identifying changes for their implementation and testing, and providing
technical documentation and training support to operational personnel in developing and updating
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operational procedures. NOAA ispreparing the JORP document, in coordinationwith EUMETSAT,
to identify the operations that will be supported by the POES and EPS systems. Satellite data
(recorded and/or live) will be made available to validate ground segment changes and new and
updated procedures prior to starting satellite operations. Launch readiness tests validating the joint
activities between the POES and EPS systems are a so planned.

32



Glossary

Thefollowing definitionsfor “Data Levels’ are used in the discussions related to processing
satellite data from NOAA satellites into products for users.

Level 0 - Raw datainitsorigina format as received from the satellite.

Level 1a- Reconstructed, unprocessed instrument data at full space-time resolution with al
available supplemental information to be used in subsequent processing (e.g. health and
safety) appended.

Level 1b - Unpacked reformatted level 1la data at full space-time resolution with pixel
localization and calibration coefficient computed. Navigation information relative to earth
view are computed. All are appended along with al auxiliary and ancillary data required to
compute them (e.g. calibration target counts, orbit parameters).

Level 1c - Not yet defined. (To address IASI apodized data)

Levd 2 - Retrieved environmental variables at the same resolution and location as Level 1
source data.

Thefollowing definitionsfor “Data Levels’ are used in the discussions related to processing
satellite data from MetOp satellites into products for users.

Raw Data - Datain their original packets, as received from the satellite.
Level O (dataflow) - Reconstructed, unprocessed instrument dataat full space-timeresolution
with al avallable supplemental information to be used in subsequent processing (e.g.

ephemerids, health and safety) appended.

Level la - Unpacked, reformatted Level O data at full space-time resolution with al
supplemental information to be used in subsequent processing appended.

Level 1b - Radiometrically corrected and calibrated data in physical units at full instrument
resolution as acquired.

Level 1c - Not yet defined. (To address IASI apodized data and ATOV S sounding and/or
imager data remapped on a common instrument grid)

Levd 2 - Retrieved environmental variables at the same resolution and location as Level 1
source data.
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AMSU
AOR
APT
ARGOS
ASCAT
AVHRR

BPSK

CBDS
CCSDS
CDA
CDR
CEMSCS
COTR
COTS

DCS
DOC
DOD

EPS
ESA
ESSA

EUMETSAT

FCDA
FEP
FY

GAC
GOES
GOME
GRAS
GSD
GSFC
GSTDN
GTS

Acronym List

Advanced Microwave Sounding Unit
Areas of Responsibilities
Advanced Picture Transmission

Advanced Scatterometer
Advanced Very High Resolution Radiometer

Binary Phase Shift Keying

Configured Baseline Documentation Set
Consultative Committee for Space Data Systems
Command and Data Acquisition

Critical Design Review

Central Environmental Satellite Computer System
Contracting Officer’s Technical Representative
Commercia off-the Shelf

Data Collection System
Department of Commerce
Department of Defense

EUMETSAT Polar System

European Space Agency

Environmental Science Services Administration, precursor to NOAA
European Organization for the Exploitation of Meteorological Satellites

Fairbanks Command and Data Acquisition Station, NESDIS, Fairbanks, AK
Front End Processor
Fisca Year

Global Area Coverage

Geostationary Operational Environmental Satellite

Global Ozone Monitoring Experiment

Global Navigation Satellite System Receiver for Atmospheric Sounding
Ground Systems Division

Goddard Space Flight Center

Goddard Satellite Tracking and Data Network

Global Telecommunications Service

35



HIRS High Resolution Infrared Radiation Sounder

HRPT High Resolution Picture Transmission

IASA Infrared Atmospheric Sounding Interferometer

IF Intermediate Frequency

1JPS Initial Joint Polar System

IRD Interface Requirement Document

IRV Inter-Range Vectors

JORP Joint Operations Rules and Procedures

JPS Joint Polar System

kbs Kilobits per second

LAC Local Area Coverage

LNA Low Noise Amplifier

MCR MetOp Compatibility Review

MetOp Meteorological Operational (satellites), EUMETSAT
MFR Multi-Function Receiver

MHS Microwave Humidity Sounder

NASA National Aeronautics and Space Administration

NCDC National Climatic Data Center, NESDIS

NDI Non-Developmenta Items

NESDIS National Environmental Satellite, Data, and Information Service, NOAA
NOAA National Oceanic and Atmospheric Administration, DOC
NPOESS National Polar-orbiting Environmental Satellite System
NSC NOAA Science Center, formerly the World Weather Building
NWS National Wesather Service

ORA Office of Research and Applications, NESDIS

OSsD Office of Systems Development, NESDIS

OSDPD Office of Satellite Data Processing and Distribution, NESDIS
0SsO Office of Satellite Operations, NESDIS

PACS Polar Acquisition and Control System

PDPS Polar Data Processing System

PDR Preliminary Design Review

PG&D Product Generation and Distribution

PIES Post Installation Engineering Support

PIP Program Implementation Plan

POES Polar-orbiting Operational Environmental Satellites
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QPSK
RF

SAA

SAF
SAO
SARS
SARSAT
SATCOM

SEM
SFR
SOCC
SOMS
SPP
SRR
SRR

TDPS
T&C
TIP
TIM
TIROS
TRR

USGS

VCDU
VHF

WCDA
WMO

Quadrature Phase Shift Keying
Radio frequency

Satellite Active Archive

Satellite Applications Facility

Systems Acquisition Office

Satellite Archive and Retrieval System
Search and Rescue Satellite Aided Tracking
Satellite Communications

Stored Command Table

Space Environment Monitor

System Functiona Review

Satellite Operations Control Center, NESDIS, Suitland, MD
Satellite Operations Management Subsystem
Shared Processing Program

System Requirements Review

System Readiness Review

Tracking Data Processor Subsystem, POES
Telemetry and Command

TIROS Information Processor

Technical Information Meeting

Television Infrared Observation Satellite
Test Readiness Review

US Geological Survey, DOI

Virtua Channd Data Unit
Very High Frequency

Wallops Command and Data Acquisition Station, NESDIS, Wallops, VA
World Meteorological Organization
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Appendix A

Requirements Matrix

A-1



NOAA GROUND SEGMENT LEVEL 1 REQUIREMENTS ALLOCATION

NOAA
Ground
Segment
Elements
ltem Operational Requirement Source | Command | Satellite Data Communications] Archive Other
Num. and Data | Operations | Processing
Acquisition | Command and
and Control| Distribution
1-1JEach party shall (1) control its own PIP Para. X X X
satellite, including the instruments they 26.1.1
carry, regardless of their origin.
1-2ICross-support for satellite operations: PIP Para. X X X
NOAA shall (2) provide commanding 26.1.2

access and housekeeping telemetry
acquisition to/from the EUMETSAT
satellite for those orbits which are not
visible from the EUMETSAT Polar
ICommand and Data Acquisition (PCDA)
station, located in Northern Europe and on
request for specific operations (e.g. launch
and early orbits, contingency...).




NOAA GROUND SEGMENT LEVEL 1 REQUIREMENTS ALLOCATION

NOAA
Ground
Segment
Elements
ltem Operational Requirement Source | Command | Satellite Data Communications] Archive Other
Num. and Data | Operations | Processing
Acquisition | Command and
and Control| Distribution
1-31Cross-support for satellite operations: PIP Para. X X X X
EUMETSAT shall (3) provide commanding] 2.6.1.2
ccess and housekeeping telemetry
cquisition to/from the NOAA satellite for
hose orbits which are not visible from the
NOAA Command and Data Acquisition
(CDA) station, located in Fairbanks and
allops, and on request for specific
perations (e.g. launch and early orbits,
ontingency...).
1-4fFor cross-support the ground segments PIP Para. X X X
shall (4) operate in a throughput mode 26.1.2
(bent-pipe), i.e. without processing of the
commands or the telemetry other than that
related to the Ground-to-Ground
transmission.
1-5The NOAA Ground Segment shall (5) be PIP Para. X X X
sized to provide blind orbit cross-support to}] 2.6.1.2

one operational EUMETSAT satellite;
additional requests will be accommodated

within that sizing.




NOAA GROUND SEGMENT LEVEL 1 REQUIREMENTS ALLOCATION

NOAA
Ground
Segment
Elements
ltem Operational Requirement Source | Command | Satellite Data Communications] Archive Other
Num. and Data | Operations | Processing
Acquisition | Command and
and Control| Distribution
1-6[The EUMETSAT Ground Segment shall PIP Para. X X X
(6a) be sized to provide blind orbit cross- 2.6.1.2
support to one operational NOAA satellite;
all reasonable efforts shall (6b) be made to
accommodate additional requests within
that sizing.
1-7INOAA and EUMETSAT shall (7) archive PIP Para. X X X X
all Housekeeping Data received from their 2.6.1.3
respective satellite.
1-8INOAA shall (8) make available to PIP Para. X X X
EUMETSAT, on a agreed upon basis, the 2.6.1.3
Housekeeping Data of MHS received from
he NOAA Satellites.
1-9IEUMETSAT shall (9) make available to PIP Para. X X X
NOAA, on a agreed upon basis, the 2.6.1.3
Housekeeping Data of the NOAA provided
instruments ... received from the METOP
atellite.
1-10|Each party shall (10) control and operate PIP Para. X X X X
its own Ground Segment 2.6.2




NOAA GROUND SEGMENT LEVEL 1 REQUIREMENTS ALLOCATION

NOAA

Ground

Segment

Elements

ltem Operational Requirement Source | Command | Satellite Data Communications] Archive Other
Num. and Data | Operations | Processing
Acquisition | Command and
and Control| Distribution
1-11INOAA and EUMETSAT shall (11) PIP Para. X
undertake all necessary co-ordinations to 2.6.2
ensure the day-to-day operations of their
respective satellites and ground segment
including the cross-support and blind orbit
support tasks identified in section 2.6.1.2
and 2.6.3
1-12INOAA and EUMETSAT shall (12) make PIP Para. X X X X X
available to each other the data collected 2.6.3
by the 1JPS (i.e. including the additional
ayload), ...

NOAA and EUMETSAT shall (12a) make | PIP Para. X X X X X
available to each other all global data 2.6.3

collected by their respective operational
satellite for those orbits which are visible
from their respective data acquisition
stations: PCDA in Northern Europe for
EUMETSAT, CDA stations in Fairbanks
and Wallops for NOAA.




NOAA GROUND SEGMENT LEVEL 1 REQUIREMENTS ALLOCATION

NOAA
Ground
Segment
Elements
ltem Operational Requirement Source | Command | Satellite Data Communications] Archive Other
Num. and Data | Operations | Processing
Acquisition | Command and
and Control| Distribution
NOAA shall (12b) acquire the global data | PIP Para. X X X
from the METOP-1 then from the METOP- 2.6.3

2 satellites, for those orbits which are not
visible from the EUMETSAT PCDA site,
and shall (12c) make them available to
EUMETSAT. The global data from the
IMETOP-1 and METOP-2 satellites shall
(12d) be made available under the form of
Virtual Channel Data Unit (VCDU),
decoded and with the corresponding
quality flags appended. The NOAA Ground
Segment shall (12e) be sized to provide
blind orbit data acquisition to one
operational EUMETSAT satellite;
additional requests will be accommodated
within that sizing.




NOAA GROUND SEGMENT LEVEL 1 REQUIREMENTS ALLOCATION

NOAA

Ground

Segment

Elements

ltem Operational Requirement Source | Command | Satellite Data Communications] Archive Other
Num. and Data | Operations | Processing
Acquisition | Command and
and Control| Distribution

EUMETSAT shall (12f) acquire the PIP Para. X X
recorded data from the NOAA-N then from 2.6.3
the NOAA-N' satellites, for those orbits
which are not visible from the NOAA CDA
station, and shall (12g) make them
available to NOAA. The global data from
the NOAA-N and -N’ satellite shall (12h) be
made available at raw data level, i.e. data
shall be as received from the satellite. The
EUMETSAT Ground Segment shall (12i)
segment shall be sized to provide blind
orbit data acquisition to one operational
NOAA satellite; additional requests will be
accommodated within that sizing.
The data shall (12j) be made available to PIP Para. X X X
the other Party in a timely fashion to 2.6.3
ensure the processing of the data from
orbit N before starting the acquisition of
orbit N+1
The data acquisition stations shall (12k) PIP Para. X X
ensure a rolling archive of 7 days of the 2.6.3

satellite data acquired at the station.

A-7




NOAA GROUND SEGMENT LEVEL 1 REQUIREMENTS ALLOCATION

NOAA
Ground
Segment
Elements
ltem Operational Requirement Source | Command | Satellite Data Communications] Archive Other
Num. and Data | Operations | Processing
Acquisition | Command and
and Control| Distribution
1-13] The NOAA and the EUMETSAT Ground] PIP Para.
Segments shall (13) provide the following 26.4
functions:
data ingestion and pre-processing for the PIP Para. X
recorded data from both the "morning" and 264
the "afternoon” satellites (i.e. sorting of the
data, earth location and appending or
application of the calibration coefficients,
and performance of the associated quality
icontrol);
distribution to the respective user PIP Para. X X X
communities of the pre-processed global 264
data from both the morning and the
afternoon satellites;
generation of derived products, as PIP Para. X
requested by the respective user 264
community, from the global data of both
the morning and the afternoon satellites;
distribution of the derived products, to the | PIP Para. X X
respective user communities; a subset of 264

the products generated by each Ground
Segment will be forwarded to WMO users

via the GTS;




NOAA GROUND SEGMENT LEVEL 1 REQUIREMENTS ALLOCATION

NOAA
Ground
Segment
Elements
ltem Operational Requirement Source | Command | Satellite Data Communications] Archive Other
Num. and Data | Operations | Processing
Acquisition | Command and
and Control| Distribution
monitoring of the performance of the PIP Para. X
instruments, carried on their respective 264
spacecraft, and of the data and product
generation process by the respective
Ground Segment;
maintenance of instrument calibration PIP Para. X
databases; 2.6.4
archiving of all global data and associated PIP  Para. X
data bases, from both the morning and P.6.4

afternoon satellites, plus all the products
generated by the respective ground

segments.
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